How We Make Your Project a Success

Keeping You On Schedule

PM creates a clear schedule that meets project requirements

PM ensures good communication and coordination between professionals (Architect, Designer, Engineers) through a defined meeting schedule

PM focuses daily on schedule dates and ensures all stay on track

PM is expert at managing architects, engineers and contractors to ensure delivery

Meeting Client Expectations

PM ensures clearly defined project scope and objectives

PM sets up and manages communications and construction Meetings

PM responsible for comprehensive communication, paperwork & reporting processes put in place to manage the project

PM's only focus is the Project Management •



Critical Path Projects represents your interests and is responsible for ensuring your project is delivered on budget and on schedule.



Managing Costs and **Ensuring Value**

PM ensures client needs are properly translated into construction drawings

PM manages unforeseen site conditions though better pre-construction investigations

PM makes sure the budget represents "Total" Project costs including all 'soft costs'